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Black & Veatch Special Projects Corp. 
AES Contract No. EP-S7-05-06 
Task Order Summary Report 

Reporting Period: September 27,2014 to October 31,2014 

AES Task Order No.: 0126 
AES Task Order Title: Madison County Mines OU5 Remedial Design 
AES Task Order Project Officer: Dan Kellerman 
AES Task Order Site Manager: Clay Wallace 
AES Task Order Type: Ceiling 
Period of Performance: 09/18/13 - 3/31/15 
Related Invoice Number: 14 

1. ACTIVITY FOR THE REPORTING PERIOD 
• Project Planning and Support. 

Performed administrative activities and managed staff in all required 
disciplines. 
Maintained communication with EPA TOPO to update progress of task 
order activities, evaluated project finances, and scheduled project 
deliverables. 
Performed QC review of pre-final design package and cost estimate. 

• Community Relations - No Activity. 

• Field Investigation - No Activity. 

• Analytical Support/Data Validation - No Activity. 

• Data Evaluation - No Activity. 

• Preliminary Design 
Additional internal quality review was performed on the Final Design 
Package. 

• Pre-fmal/Final Design Package. 
The Final Design Package was completed, reproduced, and delivered to 
the EPA. 

• Reuse Planning - No Activity. 

• Post Remedial Design Support - No Activity. /VPAT"** 40477330 I A. A 

• Task Order Closeout - No Activity. I11IHIII 
Superfund 
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Black & Veatch Special Projects Corp. 
AES Contract No. EP-S7-05-06, Continued 

Task Order Summary Report 
Reporting Period: September 27,2014 to October 31,2014 

AES Task Order No.: 0126 
AES Task Order Title: Madison County Mines OU5 Remedial Design 
AES Task Order Project Officer: Dan Kellerman 
AES Task Order Site Manager: Clay Wallace 
AES Task Order Type: Ceiling 
Period of Performance: 09/18/13-3/31/15 
Related Invoice Number: 14 

2. SCHEDULE AND COST VARIANCES WITH RECOMMENDED SOLUTIONS 

Task 

Start Date Completion Date Schedule and Cost 
Variances with 

Recommended Solutions Task Planned 
Actual or 

Anticipated Planned 
Actual or 

Anticipated 

Schedule and Cost 
Variances with 

Recommended Solutions 
Project Planning and 
Support 9/18/13 9/18/13 3/31/15 3/31/15 

Community Relations 10/9/13 10/9/13 10/18/13 10/18/13 
Field Investigation 11/15/13 11/15/13 12/15/14 12/15/14 
Analytical Support/ 
Data Validation 8/1/14' 8/1/14 8/2/14 8/2/14 

Data Evaluation 12/15/13 12/15/13 12/1514 12/15/14 
Preliminary Design 12/15/13 12/15/13 1/13/14 1/13/14 
Pre-Final/Final 
Design Package 1/31/14 1/31/14 3/31/15 3/31/15 

Reuse Planning 3/31/14 3/31/14 12/31/14 12/31/14 
Post Remedial 
Design Support 3/31/14 3/31/14 12/31/14 12/31/14 

Task Order Closeout 3/1/15 3/1/15 3/31/15 3/31/15 

3. OTHER PROBLEMS AND RECOMMENDED SOLUTIONS 
None. 

4. CONTRACTOR INITIATED INNOVATIONS AND COST SAVINGS 
None. 

5. ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD 
• Project Planning and Support. 

Maintain communication with EPA TOPO and provide timely responses 
to technical and administrative requests. 

• Community Relations - No Activity Planned. 

• Field Investigation - No Activity Planned. 

• Analytical Support/Data Validation - No Activity Planned. 
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Black & Veatch Special Projects Corp. 
AES Contract No. EP-S7-05-06, Continued 

Task Order Summary Report. 
Reporting Period: September 27,2014 to October 31,2014 

AES Task Order No.: 0126 
AES Task Order Title: Madison County Mines OU5 Remedial Design 
AES Task Order Project Officer: Dan Kellerman 
AES Task Order Site Manager: Clay Wallace 
AES Task Order Type: Ceiling 
Period of Performance: 09/18/13-3/31/15 
Related Invoice Number: 14 

• Data Evaluation - No Activity Planned. 

• Preliminary Design - No Activity Planned. 

• Pre-Final/Final Design Package - No Activity Planned. 

• Reuse Planning - No Activity Planned. 

• Post Remedial Design Support - No Activity Planned. 

• Task Order Closeout - No Activity Planned. 
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RAC AES CONTRACT EPS7-05-06 

Contractor Name. 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance' 

TASK ORDER PROGRESS REPORT 

EPS7-05-06 

0126 

Madison County OU#5 RD 

Ceiling 

09-18-2013-03-31-2015 

Page Number. 1 

Related Invoice Number: 14 

Reporting Period: 09-27-2014 - 10-31-

BVSPC Project Number: 044799 

I REPORT A* Task Order Summary 

Current Expenditures 
Hours | Dollars 

Cumulative Expenditures 
Hours Dollars 

Percent 
Completed) I Current 

Funding 
Amount Negotiated 

Hours I Dollars 
Estimate at Complete 

Hours | Dollars ISuspension | 
Pencfeng | 

14.5 1888.25 216.451.08 224.845 00 1953 274,420.00 274.420 00 

Funding Information: 
MOD. NO. MOD DATE DCN ACCOUNT NUMBER FUNDING 

378.00 09-18-2013 W13091 2013TR2B 07WOP 303DD2 07LTRD05C003 224,845.00 

TOTAL 224,845.00 



RAC AES CONTRACT EPS7-05-06 

Contractor Name. 

Contract Number. 

Task Order Number: 

Task Order Title. 

Task Order Type. 

Period of Performance: 

TASK ORDER PROGRESS REPORT 

EPS7-05-06 

0126 

Madison County OU#5 RD 

Ceiling 

09-18-2013-03-31-2015 

Page Number: 2 

Related Invoice Number: 14 

Reporting Period: 09-27-2014 - 10-31-2014 

BVSPC Project Number: 044799 

I REPORT B: Cumulative Labor Report For Task Order 

I I 
| Labor Category | 

I 
Labor Rate | 

Cumulative Labor 
Hours | 

1 
Dollars | 

| Sr. Professional | 
j Mid. Professional j 
j Jr. Professional | 
j Technician j 
j Clerical | 
i I 

$180.16| 
$136.70| 
$89.50| 
$91.37| 
$64.67| 

I 

96| 
147.25| 

1350.25| 
247| 

47.75| 
1 

16,964.161 
19,909.18| 

120,094.591 
22,454.64| 
3,076.85| 

1 

| CUMULATIVE LABOR | I 1888.251 182,499.42| 



RAC AES CONTRACT EPS7-05-06 

Contractor Name: 

Contract Number 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

TASK ORDER PROGRESS REPORT 

EPS7-05-06 

0126 

Madison County OU#5 RD 

Ceiling 

09-18-2013-03-31-2015 

Page Number: 3 

Related Invoice Number: 14 

Reporting Period: 09-27-2014 - 10-31-2014 

BVSPC Project Number: 044799 

REPORT C: Task Level Summary 

| Task I | Task Category | Current Expenditures | Cumulative E)q>enditures | Negotiated Amount 1 
| Number j Task Title | Code | Hours | Dollars | Hours | Dollars | Hours | Dollars | 

I 01 project Planning & Suppt I PP I 0| 0 00| 38B 75| 48,528 811 313| 42,261 03| 
| 02 pommunity Involvement I CR | 0| 0.001 0| 0.001 28| 3,444 83| 
| 03 Field Invest/Data Acquis I Fl ! 0| 0.001 341 25| 63,076.631 353| 86,447.87| 
| 05 Analytical Supp Data Val ! AN | 0| 0 00| 0| 0 00| 4| 467.45| 
| 06 pata Evaluation I DE I 0| 0.00| 111 865.691 28| 3,786 06| 
| 08 preliminary Design I PD I 10| 1,004 36| 464.75| 42,026 38| 5O0| 59,261 10| 

I 11 pre Final/Final Design I PD ( 4 5| 507.11| 662 5| 61,651 56| 693) 74,936 19| 
I 12 peuse Planning I Rv | 0| oooj 0| 0 00| Bi 1,098 67| 
| 13 Post Remedial Design Sup I OS | 0| 0 00| 0| 0.00| 8| 1,108 62| 
I 14 |Task Order Closeout 

I 
I CO | 
I I 

0| 
I 

0 00) 
t 

0| 
I 

0.00| 
I 

12| 
I 

1,607.88) 
I 

I TOTAL EXPENDITURES I I 14 5| 1,511 47| 1888 25! 216,451.071 1953| 274,420 00) 
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RAC AES CONTRACT EPS7-05-06 

Contractor Name. 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

TASK ORDER PROGRESS REPORT 

EPS7-05-06 

0126 

Madison County OU#5 RD 

Ceiling 

09-18-2013-03-31-2015 

Page Number. 4 

Related Invoice Number: 14 

Reporting Period-09-27-2014 - 10-31-2014 

BVSPC Project Number: 044799 

I REPORT D: Current Labor Report 

| Task 
j Number 

I 
j Task Title 

| Task Category 
| Code 

I 
| Name Of Personnel j Labor Category 

Fixed | 
Labor Rate j 

Current Ejpenditures | 
Hours | Dollars j 

| 08 preliminary Design | PD JHUYNH-BA, GIA E | Mid Professional 136 70| 2| 273 40| 
| 08 preliminary Design | PD pMITH, RANDY | Technician 91 37| 8| 73O.06| 

I 
{Subtotal i I I 10| 1.004.36| 

1 11 
I 
pre Final/Final Design | FD {HUYNH-BA, GIA E | Mid Professional 136 70| 3| 410.10| 

I 11 pre Final/Final Design 
I 

I PD 
I 

P'BRIEN, MARSHA R 
I 

| Clencal 64 67| 
I 

15| 
I 

97.01| 
1 

TOTAL LABOR 14 5| 1,511.47| 
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RAC AES CONTRACT EPS7-05-06 

Contractor Name: 

Contract Number. 

Task Order Number: 

Task Order Title. 

Task Order Type-

Period of Performance: 

TASK ORDER PROGRESS REPORT 

EPS7-05-06 

0126 

Madison County OU#5 RD 

Celling 

09-18-2013-03-31-2015 

Page Number: 5 

Related Invoice Number: 14 

Reporting Period: 09-27-2014 - 10-31-2014 

BVSPC Project Number: 044799 

I REPORT E: Subcontract Report 

Task 
Number Task Title 

Task Category 
Code Description 

Current 
E)q>enditures 

i i 
0 00| 

I 0 00| 
I 

0 00| 

SUBTOTAL SUBCONTRACTS! 
I 

G&A 12 827*| 
I 

TOTAL SUBCONTRACTS! 
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RAC AES CONTRACT EPS7-0S-06 

Contractor Name: 

Contract Number: 

Task Order Number 

Task Order Title' 

Task Order Type: 

Period of Performance: 

TASK ORDER PROGRESS REPORT 

EPS7-05-06 

0126 

Madison County OU#5 RD 

Celling 

09-18-2013-03-31-2015 

Page Number: 6 

Related Invoice Number: 14 

Reporting Period: 09-27-2014 - 10-31-

BVSPC Project Number: 044799 

REPORT F: ODC Report 

Task 
Number Task Title 

Task Category 
Code Description 

Current 
Expenditures 

I 
SUBTOTAL ODCsl 

I 
G&A 12 B27%| 

I 
TOTAL ODC'sl 

0 00| 
I 

0.00I 
I oooj 



RAC AES CONTRACT EPS7-0S-06 

Contractor Name' 

Contract Number: 

Task Order Number-

Task Order Title: 

Task Order Type: 

Penod of Performance: 

TASK ORDER PROGRESS REPORT 

EPS7-05-06 

0126 

Madison County OU#5 RD 

Ceiling 

09-18-2013-03-31-2015 

Page Number: 7 

Related Invoice Number. 14 

Reporting Period: 09-27-2014 - 10-31-2014 

BVSPC Project Number: 044799 

I Report G Travel 

I Tlrt | 
| Number | 

Task 
Title 

| Task Cat | 
j Coda | Travelers Name Travd Purpose 

| Departure | Return 
j Date | Date 

Lodging 
Coat 

Per Diem 
Cost 

Transport | 
Cost j 

Other 
Cost 

Total 
Colt 

_l_ 

TRAVEL SUBTOTAL | I 
G1A© 12 027% | I 
TOTAL TRAVEL I 

0 00| 0 00| 0 00 

0 00 

0.00 
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